### Hashedin

Sprint 1 (Week 3)

## Manipal- MS Office Simulation, Phase 2

Sprint Update: 5th Feb - 7th Feb 2020

### **Executive Summary | Manipal-Phase2**



The overall status of the project is **Green**.

#### manipal phase 2

- 1. 60 question authoring
- 2. Bundle creation
- 3. Auto sync
- 4. Result consolidation
- Live dashboard at COE

Sprint Goal/Objectives	Due Date	Status	
60 question authoring			
Bundle creation			
Auto sync		In-progress	
Result consolidation			
Live dashboard at COE			

Copyright © 2019 Hashedin Technologies Pvt Ltd. All rights reserved. -- CONFIDENTIAL

#### 1st Week Plan 5th Feb-7th Feb

- UI
  - Consolidated Result on UI
  - Upload CSV
- Backend
  - Separate bundle creation for candidate and question on COE
  - Consolidation Result
  - Auto-Sync using Celery to upload logs from proctor server
- Devops
  - Multi-Project Cross Pipeline.

### **Items Completed**

UI

0

- Backend
  - Separate bundle creation for candidate and question on COE
  - Consolidated Result

0

- Devops
  - o Created docker file for BBB deployment and pushed it to docker hub

# **Risks & Dependencies**

Project	Details	Priority	Owner	Deadline	Status
Manipal phase 2	Officially Celery does not support Windows OS	High	Harshit Tandon		

# Miscellaneous Updates

